To: R9-SFD92[ROSFD92@epa.gov]; Jacobs, Sara[Jacobs.Sara@epa.gov}; Ripperda,
Mark[Ripperda.Mark@epa.gov]; Hanusiak, Lisa[hanusiak.lisa@epa.govj; Salire,

Tess[Salire. Tess@epa.govl; jones, billjjones.bill@epa.gov]; Reeves, Linda[Reeves.Linda@epa.govl;
Poalinelli, Edwin[POALINELLIL.EDWIN@EPA.GOV], Pease, Amanda[Pease. Amanda@epa.govy;
Glickfield, Gaelle[Glickfield.Gaelle@epa.gov]

Cc: Guria, Peter[Guria.Peter@epa.gov]; Ingram, Philip[ingram.philip@epa.gov}; Lawrence,
Kathryn[Lawrence.Kathryn@epa.gov]; Duncan, Will[Duncan. Will@epa.gov]; Roe,
AutumnRoe.Autumn@epa.gov]; Alert, Tana[Alert. Tana@epa.gov]; Meer, Daniel[Meer.Daniei@epa.gov};
Clements, Mindy[clements.mindy@epa.gov}

From: Albizu, Ramon

Sent: Fri 10/21/2016 8:41:18 PM

Subject: START 4 TDD Weekly Report

TDD Weekly Report 10-14-2016.xdsx

All

2

Attached please find the START 4 TDDs weekly report. This report summarizes TDD’s status
up to 10/14/16, as such, this report may not include recent actions.

Recent TDD actions from 10/17/16 - 10/21/16:

U East Palo Alto - Bay Rd 1508 Phase I TBA —amendment B — TDD close out.

, Tronox Data Management User Assess Cont. — amendment A — ceiling increase
and SOW revision.

U Training Support 2017 — amendment A — ceiling increase and SOW revision.

U Argonaut Mine Tailings Pile Removal — amendment I — completion date revision.

Spill Phone — amendment G — ceiling increase and SOW revision.

Fruitland Magnesium Fire Removal Action — new TDD.

Announcements, reminders, and suggestions:

» Active TDDs highlighted in red have reached 75% or more of authorized ceiling and/or
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have a comment from Weston that may require action (see attached spreadsheet).

Thanks,

Ramon D. Albizu, START 4 PO (Contract-Level COR) / RTFL

Emergency Response Preparedness and Prevention Branch

Superfund Division | U.S. Environmental Protection Agency, Region IX (8FD-9-4)
75 Hawthorne Street | San Francisco, CA 84105

albizu.ramon@epa.gov | (415) 972-3091

Mobile (415) 515-9569
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